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Planning Phase

Estimated Dates
(dates are subject to change)

Conduct Preplaning

Summer 2001 - September 2002

Initiate Public Scoping (Open House)

September 21, 2002

Conduct Public Scoping

September 2002 - November 2002

Conduct Intergovernmental Scoping

September 2002 - August 2003

Prepare Draft CCP

August 2003 - February 2006

Request Public Review & Comment

~November 2006 - January 2007

Develop Final CCP

~February 2007

Sign Finding of No Significant Impact

~February 2007

Begin Implementation

~March 2007
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